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1% December 1958

SUBJECT: Termination of "C" Effort
Contract No, HF-32-27

T0: Contracting Officer

Reference is made to discussions held 15 December 1958
concerning the Stop Work Order on "ch Configuration. This letter
will serve to confirm those actions already taken and to define
the future prospects of the "C" Configuration so far as FOG is
concerned.

Effective 12 December 1958, a Stop Work Order was verbally
given tol | and Project Engineer, | | P-E
Corp. by the FOG WSPO. XZffective 16 December 1958, a termination
notice was verbally conveyed to the Contracts Administrator of
P-I by| |

In the absence of other guidance, the following actims rela-
tive to "C" are believed appropriate from a FOG point of view.

a, The Contractor should prepare and submit a complete
inventory of parts and equiprent s belonging to and/or used in support
of the "C" program.

b. The Cortractor should package or box all "C" items
for shiprent taking proper preservative action as required.

¢. The Contractor Project Engineer should trepare a /'
resume type report summing up actions to date and current status
of the effort.

4. The "C! equipments, parts and components should be
stored; suggest [ pending decision on appropriate disposi-
tion. WRAMA
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